

Conceptual Design

The project team will begin the project by collecting field information and identifying preliminary trail alignments and bridge concepts.

- Topographic Survey February 2019
- Winter Wetland Delineation February 2019
- Geotechnical Review February 2019
- Structure Study & Hydraulic Design February/March 2019
- Conceptual Trail layout and Stormwater impacts March 2019
- Preliminary Cost Estimate March 2019
- 50% Plan Submittal March 29, 2019

Design

Once the Village agrees with the conceptual design the project team will begin detailing out the project plans and coordinating with the required utilities and permitting agencies.

- Trail Design April/May 2019
- Structure Design/Borings if needed April/May 2019
- Coordination with Agencies April/May 2019
 - Begin obtaining permits
- Coordination with Utilities May 2019
- Updated Cost Estimate May 2019
- 90% Plan Submittal May 31, 2019

Final Design

- Final updates to plans and project manual June 2019
- Advertising and Bidding July 2019

Construction

- Bid Opening August 2019
- Construction Spring 2020